

Goal 4 Digitize library materials					
Objectives	Complete By Date	What do we need (Resources/Outside Help)	Who's Responsible	Measures of success	June 2007 Status
NEW					
(1) Install Map Server and software.	Dec. 2006	Server support	IS, Map Librarian	Server running	
ONGOING					
(2) Educate staff and continue discussions of relevant issues with staff.	Ongoing		Digit. Team	Meetings, programs	ContentDM and DSpace training sessions completed.
(3) Explore areas of the library/university where digital projects would enhance the dissemination of a collection.	Ongoing	Digitization Librarian	Digit. Team	New digital initiatives	ETDs in-process. Relationship established with Disabled Student Services. Digitization Librarian still needed.
(4) Continue support of following digitization projects:					
a) Campus Community Documentation Project	Ongoing		Spec. Col. And Digital	New materials	In-process.
b) NYS Maps	Ongoing		Maps Librarian	Server running	
c) Univ. Pubs:					
Statesman, 1958 - 2003	Sept. 2007		Spec. Col.		Completed and uploaded.
Stony Brook Press (about to begin)	Sept. 2007		Spec. Col., Preservation	Microfilm, digital content	Completed and uploaded.
Black World (about to begin)	Spring 2008		Spec. Col., Preservation	Microfilm digital content	Digitization and microfilming completed; will be uploaded in summer 2007.
d) Electronic Student Theses & Dissertations	Sept. 2008	Grad School Mandate	Grad School, Spec. Col.	Establish mandatory online process	Established spring 2007 semester.
e) CEAS reports	Sept. 2007				Completed.
f) Advise and contribute to digital projects throughout the library.	Ongoing		Digital team	Meetings	Monthly meetings held.
